

Project Planning Phase

Project Tracker · Velocity · Burndown Chart

College Library Book Request System

Date	28 June 2026
Project Name	College Library Book Request System
Maximum Marks	5 Marks

Project Tracker (4 Marks)

The table below tracks sprint execution for the College Library Book Request System. Students request books through a custom form; the system validates the issue date is not in the past, auto-generates a request number, and notifies the librarian. All sprints completed on schedule.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	6 Days	01 June 2026	06 June 2026	10	06 June 2026
Sprint-2	7	6 Days	07 June 2026	12 June 2026	7	12 June 2026
Sprint-3	4	6 Days	13 June 2026	18 June 2026	4	18 June 2026
Sprint-4	6	6 Days	19 June 2026	24 June 2026	6	24 June 2026
TOTAL	27	24 Days Total — All Sprints On Schedule				

Velocity

Velocity measures the average number of story points completed per sprint. For the Library Book Request System, the team maintained consistent delivery across all four sprints.

Formula: Velocity = Total Story Points Completed ÷ Number of Sprints = 27 ÷ 4 = 6.75 Story Points per Sprint

Total Story Points	Number of Sprints	Sprint Duration (Days)	Velocity
27	4	6 Days per Sprint	6.75 SP / Sprint

Sprint Scope & Burndown Reference

The following table shows the story points delivered per sprint and the cumulative remaining points — the data that drives the burndown chart below.

Sprint	Key Deliverable (Library System)	Story Points	Cumulative Remaining
Sprint-1	Custom Book Request Form · Date Validation · Auto Request Number · Librarian Notification	10	17
Sprint-2	Book Availability Check · Request Status Tracking · Librarian Approval Workflow	7	10
Sprint-3	Record Management · Reporting & History	4	6
Sprint-4	Security · System Testing · Application Deployment	6	0

Burndown Chart Data

A burndown chart shows work remaining versus time. The ideal line runs from 27 story points on Day 1 to 0 on Day 24. The table below captures the actual burn at the end of each sprint.

Day	Sprint	Planned Remaining SP	Actual Remaining SP	SP Burned Today	Status
Day 1	Sprint-1	27	27	0	In Progress
Day 6	Sprint-1	17	17	10	Sprint-1 Done ✓
Day 12	Sprint-2	10	10	7	Sprint-2 Done ✓
Day 18	Sprint-3	6	6	4	Sprint-3 Done ✓
Day 24	Sprint-4	0	0	6	Sprint-4 Done ✓

Reference: <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

Reference: <https://www.atlassian.com/agile/tutorials/burndown-charts>